ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		**Appealing System**	**76 days**	**Fri 4/12/19**	**Fri 7/26/19**	
2		**Project Initiation**	**21 days**	**Fri 4/12/19**	**Fri 5/10/19**	
3		Creating Project Charter	7 days	Fri 4/12/19	Mon 4/22/19	
4		Stakeholder Register	7 days	Tue 4/23/19	Wed 5/1/19	3
5		Concept Note Creation	7 days	Thu 5/2/19	Fri 5/10/19	4
6		**Planning Process**	**6 days**	**Mon 5/13/19**	**Mon 5/20/19**	**2**
7		Requirement Collection	3 days	Mon 5/13/19	Wed 5/15/19	
8		Identifying of activities	1 day	Thu 5/16/19	Thu 5/16/19	7
9		Estimating of activity duration	1 day	Fri 5/17/19	Fri 5/17/19	8
10		Develop schedule	1 day	Mon 5/20/19	Mon 5/20/19	9
11		**Execution**	**49 days**	**Tue 5/21/19**	**Fri 7/26/19**	**6**
12		**System Design**	**21 days**	**Tue 5/21/19**	**Tue 6/18/19**	
13		Interface Desig	7 days	Tue 5/21/19	Wed 5/29/19	
14		Architectural D	14 days	Thu 5/30/19	Tue 6/18/19	13
15		**Implementation**	**20 days**	**Wed 6/19/19**	**Tue 7/16/19**	**12**
16		Actual Coding	1 mon	Wed 6/19/19	Tue 7/16/19	
17		**Testing**	**4 days**	**Wed 7/17/19**	**Mon 7/22/19**	**15**
18		Unit Testing	2 days	Wed 7/17/19	Thu 7/18/19	
19		Integration Tes	2 days	Fri 7/19/19	Mon 7/22/19	18



Project: james
Date: Thu 2/6/20

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
20		**Deployment**	**4 days**	**Tue 7/23/19**	**Fri 7/26/19**	**17**
21		Installation	4 days	Tue 7/23/19	Fri 7/26/19	
22		**Maintainance**	**0 days**	**Fri 7/26/19**	**Fri 7/26/19**	**20**
23		Updation	0 days	Fri 7/26/19	Fri 7/26/19	
24		Closing of the Project	0 days	Fri 7/26/19	Fri 7/26/19	11



Project: james
Date: Thu 2/6/20





Project: james
Date: Thu 2/6/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: james
Date: Thu 2/6/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: james
Date: Thu 2/6/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: james
Date: Thu 2/6/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: james
Date: Thu 2/6/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: james
Date: Thu 2/6/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			